Request for City Council Committee Action
From the Convention Center Expansion Project

Date June 3, 2002
To Ways and Means Budget Committee
Subject MCCX — Change order # 17.009

Recommendation - Approve Changes Order No. 9 increasing Contract Number 15224
with Premier Electrical Corporation by $67 716.00, so that the contract totals
$16,204,583.00. : B

Prepared or Submitted by ~ Toni Frazier Phone 612-335-6962

Approved by Rodney Leiboldﬁul _DM John Moir _%Q\Nv\m

Presenters in Committee — Bo Spurrier, Senior Project Manager

Financial Impact

____No financial impact

. Action requires an appropriation increase to the Capital Budget

__ Action requires an appropriation increase to the Operating Budget

___ Action provides increased revenue for appropriation increase

___ Action requires use of contingency or reserves

_X_ Other financial impact (Explain):

Action represents use of MCCX project contingency funds.

___Request provided to the Budget Office when provided to the Committee Coordinator

Community Impact (use any categories that apply)
__ Neighborhood Notification
__ X City Goals
___ Comprehensive Plan
___ Zoning Code
Other

Background/Supporting Information — In accordance with the project Change Management Procedures, [
am forwarding Change Order No. 9 for Premier Electric Corporation for your Committee’s approval. This
change order covers work that has been previously submitted to your committee in a “Change Management
Actions” letter and for which “Notices to Proceed” have been issued to the contractor. Funding for this
additional work has been budgeted and no additional appropriation is required. The work is listed by
Contract Issue Notification number (CIN) with a brief explanation of the work and its cost to the project.




TRADE CONTRACT CHANGE ORDER

APPROVED BY CITY COURNCIL

, 2002

Date by City Clerk

MINNEAPOLIS CONVENTION CENTER EXPANSION

Inifiation Date:

§r202

TO: Premier Electrical Corporation
328 E 16th Street
Minneapalis, MN 55404

You are directed to make the following changes in your Contract:

{SEE ATTACHED)

COST:

The original Contract Sum was:

Net change by previously authorized Change Order(s): .

The Contract Sum prior to this Change Order was:

The Contract Sumn priar to this Change Qrder will be increased by:
The new Cantract Sum including this Change Order will be:

SCHEDULE:
No additional time is granted with this change

PREMIER ELECTRICAL CORPORATION
Trade Contractor

RECOMMENDED:
MORTENSON/THOR
Construction Manager

RECOMMENDED:
City Project Coordinator

APPROVED:
CCoG
Architec/Engineer

AUTHORIZED:
CITY OF MINNEAPCLIS
Cwner

Approved As to Form:

DATE

Assistant City Atforney
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Change Order No.:
City Cantractor No.:
Contract Title:

. 17.009

00-015224
BP#5A, Contract #17, Electrical

Total This Change Order:
ADD $67,716.00

$14,847 ,500.00
$1.289,367.00

~ $16,136,867.00
$67,716.00
$16,204,583.00

QE@@M S5/16 /o ¢

SIGNED PATE
AR S on, )2
SIGNED 7 BATE

g/ 2,3/:9 2.
SIGNED | DATE

5 (o

SIGNE| DATE
SIGNED MAYCR DATE
Attest -
City Clerk DATE
Countersigned:
Finance Officer DATE
SIGNED City Purchasing DATE




" MINNEAPQLIS CONVENTION CENTER EXPANSION
BP#5A, Electrical Phase It Contract #17
City Contractor No. 00-015224

Change Order No. 17.009
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CIN No. 01-176: " PREMIUM TIME - L1 LIGHT FIXTURES )
Premium time on February 21, 2002, SG/SA fixture at L1 SW hallway.
ADD = $609.00°
CIN No. 01-247: DISCONNECT ELECTRICAL at M/T TRAILER - o
Disconnect electrical from M/T trailer, ADD  3308.00 -
CIN No. 09-283: "PR#175.4: REMOVE &.INSTALL LIGHTS B2-124A .
Remove and reinstall lights at B2-124A to complete drywall work in PR 175.4.
| ADD  $250.00
CIN No. 16-1\51: PR#103: ADD POWER TO FC-38 -
Add power t'o FC-38asperPR103. '~ -~ "ADD  $4,783.00
CIN No.16-272: °  PR#78.2: PHASE HI KITCHEN
Complete electrical work as required by PR 78.2. ADD  $7,074.00
CIN No. 16-444: REMOVE EXTERIOR SIGN CONDUIT & WIRE . X
Remove wire and conduit at three (3) exterior s1gns as per the NTP letier dated
February 13, 2002.
ADD  8345.00
CIN No. 16-449: PR#68.15: ELEVATOR LOBBY EMERGENCY LIGHTS
Provide emergency lights at the elevator lobby as per PR 68.15.
ADD  §$1,166.00
CIN NO. 16-452: PR#187: TELECOM ROOM RECEPTACLES
Add receptacles at the telecom rooms as per PR 187 and CCDG e-mail dated Apnl
4,2002.
ADB  $1,550.00
ADD  3$1,287.00
CIN No, 16-453: PR#188: TRASH COMPACTOR ELECTRICAL B
Complete electrical hookup of three (3) trash compactors as per PR 188.
ADD  $5,010.0
CIN No. 16-454: BEER COOLER ELECTRICAL

Complete additional electrical hockup of the beer cooler as per M/T e-mail dated
March 27, 2002.

ADD  §$1,534.00




MINNEAPOLIS CONVENTION CENTER EXPANSION
BP#5A, Electrical Phase I: Contract #17

City Contractor No. 00-015224 '

Change Order No. 17.009
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CIN No. 16-455; PR#191: BI-FOLD DOORS EMERGENCY CIRCUIT

Complete an emergency circuit for the bi-fold doors as per PR 191.  «
ADD  $2,090.00
CIN No. 16-456: PR#68.18: ADD EXIT SIGNS at STAfRS .
JAdd exit lights at Stairs 1, 2, 3 and 4 as per PR 68.18.

_ ADD  §1,338.00
CIN No. 16-510: WIRE VFD’s toe NON-CUSTOM AHU’s

Wire VFD’s to AHU’s as per Premier proposal COR 46.
ADD  §14,657.00 -

CIN No. 16-516: . PR#I154; CIRCUITS NORMAL to EMERGENCY POWER

Revise electrical circuits from normal to emergency power and add ground wires
as per PR 154,
ADD  $2,473.00

CIN No. 16-518: PR#138.2;: ELEVATOR PIT LIGHTS
Complete the electrical work for the elevator pits as per PR 138.2.

ADD  $11,678.00
CIN No. 16-522: LIGHT BASE REMOB o o

Marshalling yard light base remobilization. ADD  §1,548.00

CIN No. 16-570: ELEVATOR 16 THREE WAY SWITCH ' - _ .

Add three-way switch to Elevator 16 as per M/T e-mail dated March 25, 2002,

ADD  §$294.00
CIN No. 16-583: RF} E-562: L1-121 CIRCUITS

Add dedicated circuits to Room L1-121 as per RFI E-562.

ADD  $1,729.00
CIN No. 17-060: PR#104.1: TURNTABLE EMITTERS

Complete the Turntable electrical work as per PR 104.1.

ADD  §7,993.00

TOTALS THIS CHANGE ORDER: $67,716.00




